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ESTIMATE RUN 04/29/2016

ESTIMATE SUMMARY 07:39:26

CONTID: C21425         ESTIMATE NO: 0002 PROG 2005

PCN: 21425-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ER I-70 GLENWOOD CANYON MP 124 PERCENT TIME:

PROJECT NO: NHPP 0702-367                 

ER I-70 GLENWOOD CANYON MP 124

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

American Civil Constructors West Coast, LLC PAY PERIOD ENDING

2990 BAY VISTA COURT DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Bencia CA 94510     (707)746-8028 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,194,240.98 PARTICIPATING $ $ 632,030.85

AWARD PROJECT AMT: 1,183,105.50 NON-PARTICIPATING 424,309.96

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

91.04

FIXED COMPLETION DATE

FIXED COMPLETION DATE

88.69%

361,287.82

1,056,340.81

1,056,340.81

1,056,340.81

$

$

$

$

2,408,643.20

424,309.96

2,832,953.16

0.00

2,832,953.16

-17,746.58

0.00

2,815,206.58

0.00

AMOUNT DUE 2,815,206.58 1,056,340.81

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,056,340.81

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EAGLE

  

61.0 TIME ALLOW: 5/5/2016 ??:??:??

ORIG TIME ALLOW: 5/5/2016 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/29/2016

02/29/2016

04/29/2016

03/01/2016

03/10/2016

02/26/2016

02/29/2016
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PCN: 21425-BID    ESTIMATE RUN 04/29/2016

PROJECT: NHPP 0702-367                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:39:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Pavement Marking 48,139.000

0.000

202-00250  
 

31,290.3548,139.000

0.00

48,139.000

SF  

0.65000

0010 *Removal of Guardrail Type 4 185.000

0.000

202-01140  
 

7,030.00185.000

0.00

185.000

LF  

38.00000

0015 *Backhoe (Special) 41.000

3.000

203-01525  
 

6,160.0044.000

420.00

44.000

HOUR

140.00000

0020 *Truck (Dump) 64.000

8.000

203-01582  
 

8,640.0072.000

960.00

72.000

HOUR

120.00000

0025 *Front End Loader (Rubber Tire) 27.000

2.000

203-01590  
 

3,335.0029.000

230.00

29.000

HOUR

115.00000

0030 *Laborer 166.000

185.000

203-02330  
 

17,550.00351.000

9,250.00

351.000

HOUR

50.00000

0035 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

11.00000

0040 *Concrete Washout Structure 1.000

0.000

208-00045  
 

1,800.001.000

0.00

1.000

EACH

1,800.00000

0045 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

1,000.00000

0050 Rapid Cure Silicone Joint Seal 205.000

0.000

518-03100  
 

8,200.00205.000

0.00

205.000

LF  

40.00000

0055 *Guardrail Type 7 (Precast) 0.000

195.000

606-99999  
 

16,185.00195.000

16,185.00

195.000

LF  

83.00000
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PCN: 21425-BID    ESTIMATE RUN 04/29/2016

PROJECT: NHPP 0702-367                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:39:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

0.000

HOUR

150.00000

0065 *Mobilization 1.000

0.000

626-00000  
 

100,000.001.000

0.00

1.000

L S 

100,000.00000

0070 *Epoxy Pavement Marking 0.000

281.000

627-00005  
 

16,579.00281.000

16,579.00

281.000

GAL 

59.00000

0075 *Preformed Plastic Pavement Marking (Type I) 0.000

1,701.000

627-01001  
 

19,391.401,701.000

19,391.40

1,701.000

SF  

11.40000

0080 *Preformed Plastic Pavement Marking (Type II) 0.000

2,651.000

627-02001  
 

33,004.952,651.000

33,004.95

2,651.000

SF  

12.45000

0085 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

152.000

627-02010  
 

2,736.00152.000

2,736.00

152.000

SF  

18.00000

0090 *Flagging 1,626.500

48.000

630-00000  
 

46,886.001,674.500

1,344.00

1,675.000

HOUR

28.00000

0095 *Pilot Car Operation 1,232.000

0.000

630-00001  
 

80,080.001,232.000

0.00

1,232.000

HOUR

65.00000

0100 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

5.000

DAY 

150.00000

0105 *Traffic Control Vehicle (Truck) 0.900

0.000

630-00009  
 

4,410.000.900

0.00

1.000

EACH

4,900.00000

0110 *Traffic Control Management 53.000

10.000

630-00012  
 

81,900.0063.000

13,000.00

63.000

DAY 

1,300.00000
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PCN: 21425-BID    ESTIMATE RUN 04/29/2016

PROJECT: NHPP 0702-367                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:39:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Flagging Station Light 4.500

0.000

630-80305  
 

9,000.004.500

0.00

5.000

EACH

2,000.00000

0120 *Construction Traffic Sign (Panel Size A) 3.600

0.000

630-80341  
 

72.003.600

0.00

10.000

EACH

20.00000

0125 *Construction Traffic Sign (Panel Size B) 65.700

0.000

630-80342  
 

1,314.0065.700

0.00

80.000

EACH

20.00000

0130 *Construction Traffic Sign (Panel Size C) 5.400

0.000

630-80343  
 

108.005.400

0.00

6.000

EACH

20.00000

0135 *Portable Message Sign Panel 1.800

0.000

630-80355  
 

3,060.001.800

0.00

2.000

EACH

1,700.00000

0140 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.700

0.000

630-80358  
 

8,100.002.700

0.00

3.000

EACH

3,000.00000

0145 *Drum Channelizing Device 87.300

0.000

630-80360  
 

1,746.0087.300

0.00

100.000

EACH

20.00000

0150 *Concrete Barrier (Temporary) 918.000

0.000

630-80370  
 

87,210.00918.000

0.00

1,020.000

LF  

95.00000

0155 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

0.000

EACH

5.00000

0160 *Stackable Tubular Marker 557.100

0.000

630-80392  
 

11,142.00557.100

0.00

650.000

EACH

20.00000

0165 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

4.500

0.000

630-85006  
 

13,500.004.500

0.00

5.000

EACH

3,000.00000
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PCN: 21425-BID    ESTIMATE RUN 04/29/2016

PROJECT: NHPP 0702-367                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:39:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Night Work Lighting 1.000

0.000

632-00000  
 

7,500.001.000

0.00

1.000

L S 

7,500.00000

0175 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0180 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0185 F/A Incentive 75,000.000

100,000.000

700-70014  
 

175,000.00175,000.000

100,000.00

175,000.000

F A 

1.00000

0190 F/A Towing 58,236.000

0.000

700-70034  
 

58,236.0058,236.000

0.00

58,236.000

F A 

1.00000

0195 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0280 Added Item (Lump Sum)/ CMO # 2 Bike Path Repair 1.000

0.000

900-00014  
 

20,000.001.000

0.00

1.000

L S 

20,000.00000

0285 Struct Conc Stain CMO # 2 Bike Path Repair 0.000

1,222.000

601-40400  
 

28,106.001,222.000

28,106.00

1,222.000

SY  

23.00000

0290 F/A CMO # 3 Bridge Rail Type 8 (Special) 0.000

0.000

700-70034  
 

0.000.000

0.00

30,429.000

F A 

1.00000

CAT 909,271.70241,206.35956,922.70CURRENT AMT0200 $ $ $

CAT NO0201 PROJECT TERMINI 

0295 Rem Asphalt Mat CMO # 4 0.000

1,737.000

202-00220  
 

79,936.741,737.000

79,936.74

1,737.000

SY  

46.02000
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PCN: 21425-BID    ESTIMATE RUN 04/29/2016

PROJECT: NHPP 0702-367                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:39:26

CUMULATIVE
AMOUNT

CAT NO0201 PROJECT TERMINI 

0300 Rem Asphalt Mat (Planing) CMO # 4 0.000

0.000

202-00240  
 

0.000.000

0.00

3,022.000

SY  

13.36000

0305 Muck Excav CMO # 4 0.000

871.000

203-00100  
 

51,214.80871.000

51,214.80

1,089.000

CY  

58.80000

0310 ABC (CL 6) CMO # 4 0.000

908.000

304-06007  
 

69,734.40908.000

69,734.40

1,087.000

CY  

76.80000

0315 ABC (CL 6) CMO # 4 (Shouldering) 0.000

0.000

304-06007  
 

0.000.000

0.00

333.000

CY  

38.94000

0320 HMA (Patching) (Asph) CMO # 4 0.000

76.060

403-00720  
 

17,577.4776.060

17,577.47

270.000

TON 

231.10000

0325 *Hot Mix Asphalt (Grading SX) (75) CMO # 4 0.000

0.000

403-34701  
 

0.000.000

0.00

673.000

TON 

126.00000

0330 *Asphalt Cement Performance Grade (PG 58-28) CMO # 4 0.000

0.000

411-03352  
 

0.000.000

0.00

40.000

TON 

666.00000

0335 *Emul Asph (SS) CMO # 4 0.000

0.000

411-10255  
 

0.000.000

0.00

456.000

GAL 

5.75000

0340 Geotextile (Separator) (CL 1) CMO # 4 0.000

1,740.000

420-00132  
 

5,011.201,740.000

5,011.20

1,740.000

SY  

2.88000

0345 Geogrid Reinforce CMO # 4 0.000

1,740.000

506-01020  
 

12,214.801,740.000

12,214.80

1,740.000

SY  

7.02000

0350 Added Item (Dollar)/ Extended Overhead (CMO # 4) 0.000

178,361.600

900-00006  
 

178,361.60178,361.600

178,361.60

178,361.600

DOL 

1.00000
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PCN: 21425-BID    ESTIMATE RUN 04/29/2016

PROJECT: NHPP 0702-367                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:39:26

CUMULATIVE
AMOUNT

CAT NO0201 PROJECT TERMINI 

0355 Flagging CMO # 4 0.000

152.000

630-00000  
 

4,256.00152.000

4,256.00

600.000

HOUR

28.00000

0360 Traf Ctrl Inspection CMO # 4 0.000

1.000

630-00007  
 

212.001.000

212.00

12.000

DAY 

212.00000

0365 Traf Ctrl Mgmt CMO # 4 0.000

5.000

630-00012  
 

4,373.455.000

4,373.45

30.000

DAY 

874.69000

0370 Const Traf Sign (A) CMO # 4 0.000

16.200

630-80341  
 

324.0016.200

324.00

18.000

EACH

20.00000

0375 Const Traf Sign (B) CMO # 4 0.000

19.800

630-80342  
 

396.0019.800

396.00

22.000

EACH

20.00000

0380 Drum Channel Dev CMO # 4 0.000

10.800

630-80360  
 

216.0010.800

216.00

12.000

EACH

20.00000

0385 Traffic Cone CMO # 4 0.000

96.300

630-80380  
 

481.5096.300

481.50

107.000

EACH

5.00000

CAT 424,309.96424,309.96699,996.78CURRENT AMT0201 $ $ $

CAT NO0300 STRUCTURES 

0205 *Removal of Concrete Pavement 27.000

0.000

202-00210  
 

3,834.0027.000

0.00

27.000

SY  

142.00000

0210 *Removal of Asphalt Mat (Planing) (Special) 6,300.000

0.000

202-00246  
 

305,550.006,300.000

0.00

6,300.000

SY  

48.50000

0215 *Removal of Bridge Railing 450.000

0.000

202-00425  
 

10,800.00450.000

0.00

450.000

LF  

24.00000
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PCN: 21425-BID    ESTIMATE RUN 04/29/2016

PROJECT: NHPP 0702-367                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:39:26

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0220 *Removal of Portions of Present Structure 154.000

48.000

202-00503  
 

57,974.00202.000

13,776.00

202.000

SY  

287.00000

0225 *Reset Bridge Railing 0.000

30.000

210-00425  
 

3,600.0030.000

3,600.00

30.000

LF  

120.00000

0230 *Bikeway Railing (Timber) 0.000

50.000

514-01030  
 

6,600.0050.000

6,600.00

50.000

LF  

132.00000

0235 Epoxy Mortar (Injection) 30.000

0.000

519-01100  
 

4,500.0030.000

0.00

30.000

LF  

150.00000

0240 Place Thin Bonded Overlay (Polyester Concrete) 4,103.000

0.000

519-03035  
 

143,605.004,103.000

0.00

4,103.000

SY  

35.00000

0245 Furnish Thin Bonded Overlay (Polyester Concrete) 4,000.000

2,610.000

519-03055  
 

727,100.006,610.000

287,100.00

6,955.000

CF  

110.00000

0250 *Concrete Class D (Bridge) (Special) 53.000

11.000

601-03041  
 

155,520.0064.000

26,730.00

64.000

CY  

2,430.00000

0255 *Reinforcing Steel (Epoxy Coated) 10,108.000

1,869.000

602-00020  
 

29,942.5011,977.000

4,672.50

11,977.000

LB  

2.50000

0260 *Bridge Rail (Special) 0.000

500.000

606-10200  
 

24,500.00500.000

24,500.00

500.000

LF  

49.00000

0265 *Bridge Rail Type 8 (Special) 0.000

155.000

606-10805  
 

22,010.00155.000

22,010.00

155.000

LF  

142.00000
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PCN: 21425-BID    ESTIMATE RUN 04/29/2016

PROJECT: NHPP 0702-367                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:39:26

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0270 *Concrete Bikeway (6 Inch) 0.000

27.000

608-00026  
 

1,836.0027.000

1,836.00

27.000

SY  

68.00000

CAT 1,497,371.50390,824.501,535,321.50CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0275 Sanitary Facility 2.000

0.000

620-00020  
 

2,000.002.000

0.00

2.000

EACH

1,000.00000

CAT 2,000.000.002,000.00CURRENT AMT0400 $ $ $

$ 2,832,953.161,056,340.81$3,194,240.98$CURRENT AMTPROJECT TOTAL


